

Exam 7 Timeline

		May-21	Jun-21	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22
Exam 7 Preparation											
Exam 7 Protocol Development	CC, SC, PO, Lab										
Draft Consent Form	CC, SC, PO, OC										
Program FC											
Software/Questionnaires	CC										
Finalize Questionnaires	CC, SC, OC										
Questionnaires/ICF Translation	CC, FCs										
Develop Manuals of Operations	CC, SC, OC, Lab										
Central Training Preparation	CC, NWU										
sIRB Submission (Questionnaires and ICF)	FCs										
Mail Participant Newsletter (Exam 7 Recruitment tool)	CC										
Follow-up 23 Call/Scheduling	FCs										
Laptops to sites	CC										
Hire Technicians	FCs										
Local Training	FCs										
Central Training	CC, FCs, Lab										
Training/Certification	CC, FCs, Lab										
Pilot Exam (min 4/site)	CC, FCs, Lab										
Redesign and implement protocol changes based on pilot testing	CC, FCs, Lab										
Begin Exam 7 February 2021	CC, FCs, Lab										

Start	End
5/1/2021	8/15/2023
8/1/2021	8/15/2023
8/15/2021	8/15/2023
9/1/2021	8/15/2023
9/1/2021	8/14/2022
10/1/2021	8/14/2023
10/1/2021	11/30/2023
11/1/2021	9/30/2023
6/1/2021	
12/1/2021	
9/15/2021	11/30/2023
11/15/2021	1/17/2021
12/1/2021	12/7/2021
12/1/2021	2/15/2022
1/10/2022	1/14/2022
1/10/2022	2/15/2021
1/24/2022	1/28/2022
1/31/2022	2/11/2022
2/15/2022	8/15/2023

Other On-going Activities											
		May-21	Jun-21	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22
Mind Visit A	CC, FCs, Lab										
Mind Visit B	CC, FCs, Lab										
C4R Wave 2/DBS	CC, FCs, Lab										
C4R Work Plan 2	CC, FCs, Lab										
FU22	CC, FCs										
FU23	CC, FCs										

Start	End
6/1/2019	Pending
Pending	Pending
3/1/2021	11/30/2021
4/1/2021	3/30/2025
8/15/2020	8/14/2021
8/15/2021	8/14/2022

		Feb-22	Mar-22	Apr-22	May-22	Jun-22	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23	Oct-23	Nov-23
Exam 7																							
Recruit, informed consent and exam	FCs																						
Data entry, verification, and correction of data entered	FCs																						
Conduct QA/QC activities	CC, FCs																						
Process and transfer collected blood samples to biospecimen repository for long-term storage	FCs																						
Maintain ongoing retraining and recertification of relevant staff as needed	CC, FCs																						
Follow-up 23 Call/Scheduling	FCs																						
Follow-up 24 Call/Scheduling	FCs																						
Provide clinically relevant results and abnormalities of clinical significance to participant and health care provider	CC, FCs, Lab																						
Mail Participant Newsletter	CC																						
Prepare and release Exam 7 dataset	CC																						

Other On-going Activities																							
Mind Visit B/Sleep Visit	CC, FCs, Lab																						
C4R Work Plan 2	CC, FCs, Lab																						
FU23	CC, FCs																						
FU24	CC, FCs																						
FU25	CC, FCs																						

Start	End
2/1/2022	8/15/2023
2/1/2022	8/15/2023
2/1/2022	8/15/2023
2/1/2022	8/15/2023
2/1/2021	8/15/2023
8/15/2021	8/14/2022
8/15/2022	8/14/2023
2/1/2022	9/30/2023
6/1/2022 6/1/2023	
8/15/2023	11/30/2023

1/1/2022	6/30/2023
4/1/2021	3/30/2025
8/15/2021	8/14/2022
8/15/2022	8/14/2023
8/15/2023	8/14/2024